

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name : Basawaraj Panchal

SRN : PES1UG24AM350

Section : F

Project: Centralized Audit Trail Compliance Engine

Epic 1: Audit Log Ingestion & PII Protection

Description:

Ingest raw audit and application event logs, parse them into a structured format, and mask personally identifiable information (PII) before storage.

User Stories:

- L2P-4 – Parse JSON Audit Logs and Mask PII — 5 points
- L2P-5 – Ingest Enterprise Application Event Logs — 5 points

Total Story Points: 10

Epic 2: Audit Record Search & Investigation

Description:

Enable investigators to query and search historical audit records to support compliance reviews and incident investigation.

User Stories:

- L2P-6 – Query Historical Audit Records — 8 points

Total Story Points: 8

Epic 3: Secure Audit Export & Integrity Verification

Description:

Generate tamper-evident, immutable exports of audit data and verify the integrity of exported records for secure and compliant reporting.

User Stories:

- L2P-7 – Generate Immutable Audit Export — 8 points
- L2P-8 – Verify Audit Export Integrity — 5 points

Total Story Points: 13

Sprint Execution

Briefly document what you did:

Two one-week sprints were created in Jira and selected user stories were added to each sprint.

Sprint 1 was started with the audit ingestion, PII masking, and historical audit search stories, and

Sprint 2 was started with the secure audit export and integrity verification stories. In each sprint the tasks were progressed through the Agile workflow from To Do → In Progress → Done. The sprints were used to simulate the completion of planned work and observe team progress across the backlog.

The lab handout instructs students to create one-week sprints, add selected stories, start the sprint, and move tasks through To Do → In Progress → Done.

Story Point Estimation

The lab requires assigning story points using the **Fibonacci sequence**. The handout specifically gives the sequence as 0, 1, 2, 3, 5, 8, 13, 20, 40, 100... and explains that it represents increasing uncertainty and complexity.

Story Story Points

L2P-4 5

L2P-5 5


L2P-6 8

L2P-7 8


L2P-8 5

Total = 31 Story Points.


JIRA Sprint 1 Board (Started) Screenshot :




JIRA Sprint 1 Completion Screenshot :



JIRA Sprint 2 Board (Started) Screenshot :




JIRA Sprint 2 Completion Screenshot :




JIRA All Epics and Stories with Story Points :

Work									
		Assignee	Reporter	Priority	Status	Resolution	Story P...	Created	
☐	> L2P-1 Audit Log Ingestion & PII Protection	Unassigned	BASAWARAJ PA...	High	To Do	Unresolved	None	Sep 01, 2026, 10:59 AM	\$
☐	L2P-4 Parse JSON Audit Logs and Mask PII	Unassigned	BASAWARAJ PA...	High	Done	Unresolved	5	Sep 01, 2026, 11:06 AM	\$
☐	L2P-5 Ingest Enterprise Application Event Logs	Unassigned	BASAWARAJ PA...	High	Done	Unresolved	5	Sep 01, 2026, 11:15 AM	\$
☐	L2P-2 Audit Record Search & Investigation	Unassigned	BASAWARAJ PA...	High	To Do	Unresolved	None	Sep 01, 2026, 11:01 AM	\$
☐	L2P-6 Query Historical Audit Records	Unassigned	BASAWARAJ PA...	High	Done	Unresolved	8	Sep 01, 2026, 11:18 AM	\$
☐	L2P-3 Secure Audit Export & Integrity Verification	Unassigned	BASAWARAJ PA...	High	To Do	Unresolved	None	Sep 01, 2026, 11:02 AM	\$
☐	L2P-7 Generate Immutable Audit Export	Unassigned	BASAWARAJ PA...	High	Done	Unresolved	8	Sep 01, 2026, 11:22 AM	\$
☐	L2P-8 Verify Audit Export Integrity	Unassigned	BASAWARAJ PA...	High	Done	Unresolved	5	Sep 01, 2026, 11:26 AM	\$
+ Create		3 of 3							

Burndown Chart – Sprint 1 :



Burndown Chart – Sprint 2 :



Reflection Questions :

1. Did your estimations reflect the actual effort?

Ans : Yes, the story point estimations provided a reasonable representation of the effort and complexity involved in completing the user stories. Simpler tasks such as parsing audit logs and masking PII were assigned fewer points, while more complex tasks such as querying historical audit records and generating immutable audit exports were assigned higher points. The Fibonacci scale also helped represent the uncertainty associated with the more investigative and compliance-driven tasks.

2. Was your backlog well-prioritized?

Ans : Yes, the backlog was prioritized according to the importance and dependency of the functionality. Core activities such as ingesting and parsing audit logs with PII masking were given higher priority in Sprint 1 because they form the foundation the rest of the system depends on. Supporting and downstream functionality such as secure export and integrity verification was handled in Sprint 2, once the underlying audit data was reliably captured and searchable.

3. How did your simulated sprint align with your plan?

Ans : The simulated sprints generally aligned with the planned work. The selected user stories were added to each sprint and progressed through the workflow from To Do to Done. All of the planned stories in both Sprint 1 and Sprint 2 were completed during the simulation, demonstrating how

sprint planning can be used to organize and track development work across a multi-epic backlog.

4. What insights did the burndown chart give about your team's capacity?

Ans : The burndown charts provided a visual representation of the remaining story points throughout each sprint. They helped compare the team's actual progress against the expected guideline line. The charts showed how completed work reduced the remaining workload over the course of the sprint and gave an indication of whether the planned work could realistically be completed within the sprint duration. They also highlighted the importance of realistic estimation and proper sprint planning when distributing story points across sprints.